

RECORD NOTE OF THE PREBID MEETING HELD ON 30-01-2025 IN THE BOARD ROOM OF COCHIN PORT AUTHORITY ON HYBRID MODE ON THE TENDER FOR "CONSTRUCTION OF JETTIES, LANDSIDE FACILITIES AND ALLIED FACILITIES AT EASTERN AND WESTERN SIDES IN KALPENI ISLAND OF LAKSHADWEEP ON EPC CONTRACT BASIS" (TENDER NO. T9/T-2039/2024-C)

The following officials from UTLA, CoPA and the PMC Consultant were present in the meeting:

1. Dr. Giri Sankar, IAS, Director, Port, Shipping and Aviation, UTLA
2. Shri. A.G.Sathyan, Chief Engineer i/c, CoPA
3. Capt. Thamaraipandy Muthu Kumar, Deputy Conservator, CoPA
4. Shri. Muniasamy P, Dy. Chief Mechanical Engineer, CoPA
5. Shri. T.P.Thadevus, Supdtg. Engineer (L), CoPA
6. Shri. Ajith Kumar D, Supdtg. Engineer (Ele.), CoPA
7. Smt. A.Sheeja, Exe. Engineer (L), CoPA
8. Smt. Sreedevi M P, Sr. Accounts Officer (Budget), CoPA
9. Shri. H Immanuel Anderson, M/s. Assystem India Limited, Chennai - PMC Consultant

Representatives from the following firms were present in the meeting.

1. M/s. Hindustan Construction Company Ltd., Mumbai
2. M/s. L&T Geoststructure, Chennai
3. M/s. Mohan Mutha Exports Private Limited, Chennai

Representatives from the following firms were present in the meeting online.

1. M/s. Afcons Infrastructure Limited. Mumbai
2. M/s. Hindustan Construction Company Ltd., Mumbai
3. M/s. L&T Geoststructure, Chennai
4. M/s. Navayuga Engineering Company Limited, Hyderabad
5. M/s. ITD Cementation India Limited
6. M/s. Vishwa Samudra Engineering Pvt. Ltd.
7. M/s. RDS Projects Limited, Cochin

The meeting commenced at 11.00 am on 30.01.2025 with Chief Engineer i/c, CoPA welcoming all the participants and requested the participants to introduce themselves. Supdtg. Engineer (L) gave a brief description of the work under this tender and explained the need of completing the Work in a time bound manner.

Supdtg. Engineer (L) informed that the technical queries already submitted will be answered as Addendum / Corrigendum in due course and informed that bidders can raise their other queries and which will be clarified to the extent possible by UTLA, CoPA and by the PMC Consultant. Accordingly, the bidders have raised their queries and clarifications were given by UTLA, CoPA and the PMC Consultant. Chief Engineer i/c also informed that the Bidders shall furnish those queries and any other queries, if required, in writing on or before 12.02.2025 so that the same can be replied by CoPA.

The meeting concluded at 12.30 pm with Director , UTLA and Chief Engineer i/c, CoPA thanking the representatives for their active participation and informed that the formal responses of the department to all the queries will be shortly uploaded in the website and tender portals as an Addendum/Corrigendum.



Chief Engineer i/c